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June 16, 2020 

 

VIA ELECTRONIC MAIL 

Mr. Jody Hawks 

Environmental Manager 

BAE Systems, Ordnance Systems, Inc. 

Radford Army Ammunition Plant 

4050 Pepper’s Ferry Road 

Radford, Virginia 24141 

 

Re: Multi-Pathway Risk Assessment Report 

Submission Schedule for the Part B Permit Application for the Renewal of the 

Hazardous Waste Subpart O Explosive Waste Incinerator Permit –  Extension 

Request Approval 

Radford Army Ammunition Plant (RAAP), Radford, Virginia 

EPA ID#: VA1210020730 

 

Dear Mr. Hawks: 

 

 The Virginia Department of Environmental Quality’s Office of Financial Responsibility 

and Waste Programs (DEQ) received your request, dated May 26, 2020, via electronic mail on 

June 4, 2020 for a 90 day extension to the Radford Army Ammunition Plant's (RAAP) Radford 

Army Ammunition Plant (RAAP) facility’s Timeline of the Multi-Pathway Risk Assessment for 

the Energetic Waste Incinerator Permit for the Storage and Treatment of Hazardous Waste 

(EWI MPRA Timeline) which was approved by DEQ on August 14, 2019 and received on 

August 13, 2019. The extension request for the EWI MPRA Timeline was submitted to allow for 

additional time to complete the approved EWI MPRA Timeline due to the DEQ review and 

approval of the Air Modeling Alternate Receptor Memo submitted on April 9, 2020 and 

approved by DEQ on May 20, 2020.  

 

DEQ acknowledges that the review of the Air Modeling Alternate Receptor Memo will 

have an impact on the timeline but also reminds the RAAP facility that the Air Modeling Report 

was approved on February 18, 2020, within the 60 day review established by the EWI MPRA 
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Timeline and the Air Modeling Alternate Receptor Memo was not submitted to DEQ for review 

until 51 days after approval was granted, which was not in accordance with the EWI MPRA 

Timeline.  

 

The extension request has been approved, but not for the full 90 days. DEQ is approving 

a 45 day extension to the EWI MPRA Timeline based off of the 41 days DEQ took to approve 

the Air Modeling Alternate Receptor Memo. The new due date for the EWI MPRA is now 

September 21, 2020.  

 

If you have any questions concerning the information provided in this letter, please 

contact me at (804) 698-4467 or by email at Ashby.Scott@deq.virginia.gov. 

 

 

 

Sincerely, 

   
Ashby R. Scott 

Hazardous Waste Permit Writer 

Office of Financial Responsibility and Waste 

Programs 

 

 

cc: Central Hazardous Waste Files 

 Mindy Lemoine, EPA, Region III (3LC50)  

 Nikki Herschler, Rebecca Wright, DEQ BRRO 

Leslie Romanchik, Kyle Newman, Brian Burton, DEQ, CO 

 

Jim McKenna, Radford Army Ammunition Plant 


